



Trade Partner Proposal Review

Subcontractor: California Bleachers
Scopes: Bleachers & Press Box
Project: Tonopah Field Replacement
Date: 5/19/2026

Attendees:

	Print Name	Company	Role	Sign-In
1.	Jon Cox	CORE Construction	Project Manager	
2.	Keith LaRue	CORE Construction	Superintendent	
3.	Dawn	CORE Construction	Pre-Con Manager	
4.	Jairo	CORE Construction	Project Engineer	
5.	Avery Hacker	CORE Construction	Project Director	
6.	Derek Rosse	CORE Construction	General Super	
7.	Micheal De La Torre	Cali. Bleachers	Project Manager	
8.				
9.				
10.				

SCOPE

- Review the Scope Narrative and subcontractors proposal
 - o Exclusions or clarifications to the scope
 - Excludes ticket booth
 - Only for supply. No Nevada contractor license
 - Excludes fencing and gate on the bottom sides
 - o Deviations from specifications
 - o Deviations from plans or details
- Specific or Unique scope
 - o Scope holes from past experience on this type of project
 - o Inclusions or assumptions to cover grey areas in the scope
 - Includes ADA ramp, handrail, and seating
 - Assumes 87ft bleacher height
 - Includes 343 total seats
 - Includes hardware
 - Includes design for slab for bleachers
 - Assume slab for bleachers, below frost line
 - Assume concrete going up for the ramp
 - Bleachers are tied to the press box
 - Includes anchor bolts
 - Assume 8 footings for press box
 - Includes exterior corrugated metal for press box

- Assume one unit for the press box to be installed by crane
- Press box roof is walkable with fencing around
- Press box includes vinyl frame windows, partitions, vinyl-coated gypsum board, vinyl plank flooring on plywood, steel counter-top, fencing on the roof, grid ceiling, mini-split, and outlet receptacle
- Alternates
- Value Engineering
- Mock Ups
- Weather Protection
- Hoisting
- Permits
- Testing
-

SCHEDULE

- Project Milestones
 - NTP
 - Early Start for this scope:
 - Other milestones relating to this scope
 -
 - Substantial Completion

- Material Procurement

Material	Submittals/Shops	Lead Time	Fabrication	Notes

- Durations

Activity	Crew Size	Duration	Manhours	Notes

SAFETY

- CORE PPE Requirements
- DAHA
- Safety manual and SDS manuals on site
- Logistical challenges
 - Site Logistics Plan
 - Staging

- Project specific background checks
- Project specific safety requirements

ADMINISTRATIVE/CONTRACTING

- Template Subcontract
- Insurance
- Textura
- LCP Tracker
- 501c(3)
- Nevada 1st requirements
- Skilled and Trained Workforce Requirements
- Apprentice Utilization Requirements

HOMEWORK

- Confirm the press box finishes are per specs.
- Provide pricing to add fencing and a gate behind and to the sides of the bleachers.
- Provide footing detail for the press box.
- Confirm if the low-volt and power wire/conduit are included with the press box.