



ATTACHMENT C
ENUMERATION OF DOCUMENTS
GMP

Project Name: NCSD - Tonopah HS Sports
 Field Ph's Replacement
CORE Project No: 25-10-003

PROJECT MANUAL					
Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
Division 00	Procurement and Contracting Requirements				
Cover Sheet	Tonopah HS Sports Field Replacement	20-Apr-26	None	21-Apr-26	None
00 01 01	Project Title Page	20-Apr-26	None	21-Apr-26	None
00 01 10	Table of Contents	6-May-26	None	21-Apr-26	ADD 1
00 20 08	Form of Non-Collusive Affidavit	20-Apr-26	None	21-Apr-26	None
00 31 00	Available Project Information	20-Apr-26	None	21-Apr-26	None
00 43 36A	Subcontractors Exceeding 1% Listing	20-Apr-26	None	21-Apr-26	None
00 43 36B	Subcontractors Exceeding 5% Listing	20-Apr-26	None	21-Apr-26	None
00 43 36C	Expanded Subcontractors Listing	20-Apr-26	None	21-Apr-26	None
00 45 21	Project Workforce Checklist	20-Apr-26	None	21-Apr-26	None
00 45 22	Request for Waiver	20-Apr-26	None	21-Apr-26	None
00 61 13	Performance and Payment Bond	20-Apr-26	None	21-Apr-26	None
00 72 00	General Conditions	20-Apr-26	None	21-Apr-26	None
00 73 00	Supplementary Conditions	20-Apr-26	None	21-Apr-26	None
00 73 43	Prevailing Wage Rates	20-Apr-26	None	21-Apr-26	None
Division 01	General Requirements				
01 10 00	Summary	20-Apr-26	None	21-Apr-26	None
01 25 00	Substitution Procedures	20-Apr-26	None	21-Apr-26	None
01 30 00	Administrative Requirements	20-Apr-26	None	21-Apr-26	None
01 31 17	Contractor Request for Interpretation Procedures	20-Apr-26	None	21-Apr-26	None
01 32 16	Construction Progress Schedule	20-Apr-26	None	21-Apr-26	None
01 40 00	Quality Requirements	20-Apr-26	None	21-Apr-26	None
01 50 00	Temporary Facilities and Controls	20-Apr-26	None	21-Apr-26	None
01 60 00	Product Requirements	20-Apr-26	None	21-Apr-26	None
01 61 16	Volatile Organic Compound (VOC) Content Restrictions	20-Apr-26	None	21-Apr-26	None
01 61 16.01	Accessory Material VOC Content Certification Form	20-Apr-26	None	21-Apr-26	None
01 70 00	Execution and Closeout Requirements	20-Apr-26	None	21-Apr-26	None
01 78 00	Closeout Submittals	20-Apr-26	None	21-Apr-26	None
Division 02	Existing Conditions/Site				
02 41 00	Demolition	20-Apr-26	None	21-Apr-26	None
Division 03	Concrete				
03 10 00	Concrete Formwork	20-Apr-26	None	21-Apr-26	None
03 20 00	Concrete Reinforcement	20-Apr-26	None	21-Apr-26	None
03 30 00	Cast-in-Place Concrete				
Division 04	Masonry				
04 05 03	Masonry Mortaring and Grouting	20-Apr-26	None	21-Apr-26	None
04 20 16	Reinforced Unit Masonry	20-Apr-26	None	21-Apr-26	None
Division 05	Metals				
05 12 23	Structural Steel	20-Apr-26	None	21-Apr-26	None
05 21 00	Steel Joists	20-Apr-26	None	21-Apr-26	None
05 31 00	Steel Deck	20-Apr-26	None	21-Apr-26	None
05 40 00	Cold-Formed Steel Framing	20-Apr-26	None	21-Apr-26	None
05 50 00	Metal Fabrications	20-Apr-26	None	21-Apr-26	None
Division 06	Wood, Plastics, and Composites				
06 83 16	Fiberglass Reinforced Paneling	20-Apr-26	None	21-Apr-26	None
Division 07	Thermal and Moisture Protection				
07 21 00	Thermal Insulation	20-Apr-26	None	21-Apr-26	None
07 25 00	Weather Barriers	20-Apr-26	None	21-Apr-26	None
07 26 00	Vapor Retarders	20-Apr-26	None	21-Apr-26	None
07 61 00	Sheet Metal Roofing	20-Apr-26	None	21-Apr-26	None
07 62 00	Sheet Metal Flashing and Trim	20-Apr-26	None	21-Apr-26	None
07 92 00	Joint Sealants	20-Apr-26	None	21-Apr-26	None
Division 08	Openings				
08 11 13	Hollow Metal Doors and Frames	20-Apr-26	None	21-Apr-26	None
08 31 00	Access Doors and Panels	20-Apr-26	None	21-Apr-26	None



ATTACHMENT C
ENUMERATION OF DOCUMENTS
GMP

Project Name: NCSD - Tonopah HS Sports
 Field Ph's Replacement
CORE Project No: 25-10-003

Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
08 33 13	Coiling Counter Doors	20-Apr-26	None	21-Apr-26	None
08 33 23	Overhead Coiling Doors	20-Apr-26	None	21-Apr-26	None
08 71 00	Door Hardware	6-May-26	None	6-May-26	ADD 1
Division 09	Finishes				
09 21 16	Gypsum Board Assemblies	20-Apr-26	None	21-Apr-26	None
09 51 00	Acoustical Ceilings	20-Apr-26	None	21-Apr-26	None
09 65 13	Resilient Base and Accessories	20-Apr-26	None	21-Apr-26	None
09 91 11	Addendum #1	6-May-26	None	6-May-26	ADD 1
09 91 13	Exterior Painting	20-Apr-26	None	21-Apr-26	None
09 91 23	Interior Painting	20-Apr-26	None	21-Apr-26	None
09 96 50	Anti-Graffiti Coatings	20-Apr-26	None	21-Apr-26	None
09 97 23	Concrete and Masonry Coatings	20-Apr-26	None	21-Apr-26	None
Division 10	Specialties				
10 11 00	Visual Display Units	20-Apr-26	None	21-Apr-26	None
10 14 23	Panel Signage	20-Apr-26	None	21-Apr-26	None
10 21 13.13	Metal Toilet Compartments	20-Apr-26	None	21-Apr-26	None
10 26 00	Wall and Door Protection	20-Apr-26	None	21-Apr-26	None
10 28 00	Toilet, Bath, and Laundry Accessories	20-Apr-26	None	21-Apr-26	None
10 75 00	Flagpoles	20-Apr-26	None	21-Apr-26	None
Division 11	Equipment				
11 30 13	Residential Appliances	20-Apr-26	None	21-Apr-26	None
11 40 00	Foodservice Equipment	20-Apr-26	None	21-Apr-26	None
11 68 43	Football/Track Scoreboard	20-Apr-26	None	21-Apr-26	None
Division 12	Furnishings				
12 93 00	Site Furnishings	20-Apr-26	None	21-Apr-26	None
Division 13	Special Construction				
13 34 23	Fabricated Structures	20-Apr-26	None	21-Apr-26	None
Division 22	Plumbing				
22 01 00	Basic Plumbing Requirements	20-Apr-26	None	21-Apr-26	None
22 05 00	Common Work Results for Plumbing	20-Apr-26	None	21-Apr-26	None
22 05 19	Meters and Gauges for Plumbing Piping	20-Apr-26	None	21-Apr-26	None
22 05 23	General -Duty Valves for Plumbing Piping	20-Apr-26	None	21-Apr-26	None
	Hangers and Supports for Plumbing Piping and				
22 05 29	Equipment	20-Apr-26	None	21-Apr-26	None
22 05 53	Identification for Plumbing Piping and Equipment	20-Apr-26	None	21-Apr-26	None
22 07 19	Plumbing Piping Insulation	20-Apr-26	None	21-Apr-26	None
22 10 05	Plumbing Piping	20-Apr-26	None	21-Apr-26	None
22 10 06	Plumbing Piping Specialties	20-Apr-26	None	21-Apr-26	None
22 30 00	Plumbing Equipment	20-Apr-26	None	21-Apr-26	None
22 40 00	Plumbing Fixtures	20-Apr-26	None	21-Apr-26	None
Division 23	Heating, Ventilating, and Air Conditioning				
23 01 00	Basic HVAC Requirements	20-Apr-26	None	21-Apr-26	None
23 05 00	Common Work Results for HVAC	20-Apr-26	None	21-Apr-26	None
23 05 13	Common Motor Requirements for HVAC	20-Apr-26	None	21-Apr-26	None
	Hangers and Supports for HVAC Piping and Equipment				
23 05 29	Equipment	20-Apr-26	None	21-Apr-26	None
23 05 53	Identification for HVAC Piping and Equipment	20-Apr-26	None	21-Apr-26	None
23 05 93	Testing, Adjusting, and Balancing for HVAC	20-Apr-26	None	21-Apr-26	None
23 07 13	Duct Insulation	20-Apr-26	None	21-Apr-26	None
23 07 19	HVAC Piping Insulation	20-Apr-26	None	21-Apr-26	None
23 23 00	Refrigerant Piping	20-Apr-26	None	21-Apr-26	None
23 31 00	HVAC Ducts and Casings	20-Apr-26	None	21-Apr-26	None
23 33 00	Air Duct Accessories	20-Apr-26	None	21-Apr-26	None
23 34 16	Centrifugal HVAC Fans	20-Apr-26	None	21-Apr-26	None
23 36 00	Air Terminal Units	20-Apr-26	None	21-Apr-26	None
23 40 00	HVAC Air Cleaning Devices	20-Apr-26	None	21-Apr-26	None
23 81 26.13	Small-Captivity Split-System Air Conditioners	20-Apr-26	None	21-Apr-26	None
23 81 29	Variable Refrigerant Flow HVAC Systems	20-Apr-26	None	21-Apr-26	None
Division 26	Electrical				
26 00 10	General Electrical Requirements	20-Apr-26	None	21-Apr-26	None
26 05 00	Common Work Results for Electrical	20-Apr-26	None	21-Apr-26	None
26 05 05	Selective Demolition for Electrical	20-Apr-26	None	21-Apr-26	None



ATTACHMENT C
ENUMERATION OF DOCUMENTS
GMP

Project Name: NCSD - Tonopah HS Sports
 Field Ph's Replacement
CORE Project No: 25-10-003

Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
26 05 19	Low-Voltage Electrical Power Conductors and Cables	20-Apr-26	None	21-Apr-26	None
26 05 26	Grounding and Bonding for Electrical Systems	20-Apr-26	None	21-Apr-26	None
26 05 29	Hangers and Supports for Electrical Systems	20-Apr-26	None	21-Apr-26	None
26 05 33.13	Conduit for Electrical Systems	20-Apr-26	None	21-Apr-26	None
26 05 33.16	Boxes for Electrical Systems	20-Apr-26	None	21-Apr-26	None
26 05 53	Identification for Electrical Systems	20-Apr-26	None	21-Apr-26	None
26 05 83	Wiring Connections	20-Apr-26	None	21-Apr-26	None
26 08 00	Electrical Testing and Commissioning Requirements	20-Apr-26	None	21-Apr-26	None
26 09 23	Lighting Control Devices	20-Apr-26	None	21-Apr-26	None
26 22 00	Low-Voltage Transformers	20-Apr-26	None	21-Apr-26	None
26 24 16	Panelboards	20-Apr-26	None	21-Apr-26	None
26 27 26	Wiring Devices	20-Apr-26	None	21-Apr-26	None
26 28 13	Fuses	20-Apr-26	None	21-Apr-26	None
26 28 16.16	Enclosed Switches	20-Apr-26	None	21-Apr-26	None
26 29 13	Enclosed Controllers	20-Apr-26	None	21-Apr-26	None
26 43 00	Surge Protective Devices	20-Apr-26	None	21-Apr-26	None
26 51 00	Interior Lighting	20-Apr-26	None	21-Apr-26	None
26 56 00	Exterior Lighting	20-Apr-26	None	21-Apr-26	None
Division 27	Communications				
27 00 00	Communications-General	20-Apr-26	None	21-Apr-26	None
Division 31	Earthwork				
31 10 00	Site Clearing	31-Mar-26	None	21-Apr-26	None
31 20 00	Earth Moving	31-Mar-26	None	21-Apr-26	None
31 50 00	Excavation Support and Protection	31-Mar-26	None	21-Apr-26	None
Division 32	Exterior Improvements				
32 12 16	Asphalt Paving	31-Mar-26	None	21-Apr-26	None
32 13 13	Concrete Paving	31-Mar-26	None	21-Apr-26	None
32 13 73	Concrete Paving Joint Sealants	31-Mar-26	None	21-Apr-26	None
32 16 23	Sidewalks	20-Apr-26	None	21-Apr-26	None
32 18 13	Synthetic Turf	20-Apr-26	None	21-Apr-26	None
32 18 23.33	Running Track Surfacing	20-Apr-26	None	21-Apr-26	None
32 31 13	Chain Link Fences and Gates	20-Apr-26	None	21-Apr-26	None
32 84 00	Landscape Irrigation	20-Apr-26	None	21-Apr-26	None
32 91 13	Track & Field Event Inorganic Material Mix	20-Apr-26	None	21-Apr-26	None
32 96 50	Invasive Plant Removal	20-Apr-26	None	21-Apr-26	None
Division 33	Utilities				
33 05 00	Common Work Results for Utilities	31-Mar-26	None	21-Apr-26	None
33 10 00	Water Distribution System	31-Mar-26	None	21-Apr-26	None
33 12 00	Water Service Connections	31-Mar-26	None	21-Apr-26	None
33 30 00	Sanitary Sewer System	31-Mar-26	None	21-Apr-26	None

DRAWINGS


Specification/ Drawing	Description	Drawing Date	Stamp Date	CORE Received Date	Revision
G0.00	Cover Sheet	6-May-26	6-May-26	6-May-26	ADD 1
G0.11	Typical Signage & Accessibility Requirements	20-Apr-26	20-Apr-26	21-Apr-26	None
LS1.10	Code and Exiting Plan	20-Apr-26	20-Apr-26	21-Apr-26	None
LS1.11	Envelope Compliance	20-Apr-26	20-Apr-26	21-Apr-26	None
C1	Cover	6-May-26	6-May-26	6-May-26	ADD 1
C2	General Notes	27-Mar-26	14-Apr-26	21-Apr-26	None
C3	General Notes	27-Mar-26	14-Apr-26	21-Apr-26	None
MG	Master Grading	14-Apr-26	14-Apr-26	21-Apr-26	None
G1	Grading Plan 1	14-Apr-26	14-Apr-26	21-Apr-26	None
G2	Grading Plan 2	14-Apr-26	14-Apr-26	21-Apr-26	None
GD	Grading Details	6-May-26	6-May-26	6-May-26	ADD 1
UT1	Utility Plan 1	14-Apr-26	14-Apr-26	21-Apr-26	None
UT2	Utility Plan 2	14-Apr-26	14-Apr-26	21-Apr-26	None
L0.00	Landscape Demolition Legend and Notes	20-Apr-26	None	21-Apr-26	None
L0.01	Landscape Demolition Plan	20-Apr-26	None	21-Apr-26	None
L0.02	Landscape Demolition Plan	20-Apr-26	None	21-Apr-26	None



ATTACHMENT C
ENUMERATION OF DOCUMENTS
GMP

Project Name: NCSD - Tonopah HS Sports
Field Ph's Replacement
CORE Project No: 25-10-003

Specification/ Drawing	Description	Spec Date	Stamp Date	CORE Received Date	Revision
L1.00	Landscape Construction Legend and Notes	20-Apr-26	None	21-Apr-26	None
L1.01	Landscape Construction Plan	20-Apr-26	None	21-Apr-26	None
L1.02	Landscape Construction Plan	20-Apr-26	None	21-Apr-26	None
L1.03	Landscape Construction Details	20-Apr-26	None	21-Apr-26	None
L1.04	Landscape Construction Details	20-Apr-26	None	21-Apr-26	None
L1.05	Landscape Construction Details	20-Apr-26	None	21-Apr-26	None
L1.06	Landscape Construction Details	20-Apr-26	None	21-Apr-26	None
L1.07	Landscape Construction Details	20-Apr-26	None	21-Apr-26	None
L2.01	Irrigation Plan, Legend and Notes	20-Apr-26	None	21-Apr-26	None
L2.02	Irrigation Plan	20-Apr-26	None	21-Apr-26	None
L2.03	Irrigation Details	20-Apr-26	None	21-Apr-26	None
LS1.10	Code and Exiting Plan	6-May-26	6-May-26	6-May-26	ADD 1
AD1.10	Site Demo Plan	20-Apr-26	20-Apr-26	21-Apr-26	None
A1.10	Site Plan	20-Apr-26	20-Apr-26	21-Apr-26	None
A1.12	Enlarged Site Plan	20-Apr-26	20-Apr-26	21-Apr-26	None
A1.13	Enlarged Site Plan	20-Apr-26	20-Apr-26	21-Apr-26	None
A1.20	Site Details	6-May-26	6-May-26	6-May-26	ADD 1
A1.40	Bleachers and Press Box	20-Apr-26	20-Apr-26	21-Apr-26	None
A2.10	Floor Plan and RCP	6-May-26	6-May-26	6-May-26	ADD 1
A2.40	Partition Schedule	20-Apr-26	20-Apr-26	21-Apr-26	None
A4.10	Roof Plan and Buildings Sections	20-Apr-26	20-Apr-26	21-Apr-26	None
A4.20	Roof Details	20-Apr-26	20-Apr-26	21-Apr-26	None
A5.10	Exterior Elevations	20-Apr-26	20-Apr-26	21-Apr-26	None
A7.10	Wall Sections	20-Apr-26	20-Apr-26	21-Apr-26	None
A9.10	Enlarged Plans - Restrooms	20-Apr-26	20-Apr-26	21-Apr-26	None
A9.11	Enlarged Plans - Restrooms	20-Apr-26	20-Apr-26	21-Apr-26	None
A9.20	Enlarged Plans - Concessions	20-Apr-26	20-Apr-26	21-Apr-26	None
A10.10	Room Finish Schedule and Finish Plan	20-Apr-26	20-Apr-26	21-Apr-26	None
A10.30	Interior Elevations	6-May-26	6-May-26	6-May-26	ADD 1
A11.10	Door and Frame Abbreviations and Door Schedule	20-Apr-26	20-Apr-26	21-Apr-26	None
S0.00	General Notes	20-Apr-26	None	21-Apr-26	None
S0.01	General Notes	20-Apr-26	None	21-Apr-26	None
S1.30	Foundation Plan - Scoreboard	20-Apr-26	None	21-Apr-26	None
S1.40	Foundation Plan - Home Grand Stands	20-Apr-26	None	21-Apr-26	None
S2.10	Foundations and Roof Framing Plan - Concessions	20-Apr-26	None	21-Apr-26	None
S3.00	Typical Foundation Sections and Schedules	20-Apr-26	None	21-Apr-26	None
S3.01	Typical Foundation Sections and Schedules	20-Apr-26	None	21-Apr-26	None
S4.00	Typical Masonry Sections	20-Apr-26	None	21-Apr-26	None
S4.01	Typical Masonry Sections	20-Apr-26	None	21-Apr-26	None
M0.00	Mechanical Cover Sheet	20-Apr-26	15-Apr-26	21-Apr-26	None
M0.05	Mechanical Schedules	20-Apr-26	15-Apr-26	21-Apr-26	None
M0.10	Mechanical Diagrams	20-Apr-26	15-Apr-26	21-Apr-26	None
M0.15	Mechanical Energy Code Compliance	20-Apr-26	15-Apr-26	21-Apr-26	None
M2.10	Mechanical Plan	20-Apr-26	15-Apr-26	21-Apr-26	None
M4.10	Mechanical Roof Plan	20-Apr-26	15-Apr-26	21-Apr-26	None
P0.00	Plumbing Cover Sheet	20-Apr-26	15-Apr-26	21-Apr-26	None
P0.05	Plumbing Schedules	20-Apr-26	15-Apr-26	21-Apr-26	None
P0.10	Plumbing Diagram	20-Apr-26	15-Apr-26	21-Apr-26	None
P0.15	Plumbing Energy Code Compliance	20-Apr-26	15-Apr-26	21-Apr-26	None
P1.10	Plumbing Site Plan	20-Apr-26	15-Apr-26	21-Apr-26	None
P2.10	Plumbing Plans	20-Apr-26	15-Apr-26	21-Apr-26	None
P4.10	Plumbing Roof Plan	20-Apr-26	15-Apr-26	21-Apr-26	None
E0.00	Electrical Cover Sheet	20-Apr-26	15-Apr-26	21-Apr-26	None
E0.01	Electrical General Notes	20-Apr-26	15-Apr-26	21-Apr-26	None
E0.02	Lighting Fixture Schedule & IECC Compliance	20-Apr-26	15-Apr-26	21-Apr-26	None
E0.03	Single Line Diagram, Panel Schedule, and Lighting Fixture Schedule	20-Apr-26	15-Apr-26	21-Apr-26	None

Page 5 of 5