



Trade Partner Proposal Review

Subcontractor: Sprinturf LLC

Scopes: Landscaping, Irrigation

Project: NCSD Tonopah HS Sports Field Replacement

Date: 5/15/2026

Attendees:

	Print Name	Company	Role	Sign-In
1.	Jon Cox	CORE Construction	Project Manager	
2.	Keith LaRue	CORE Construction	Superintendent	
3.	Dawn	CORE Construction	Pre-Con Manager	
4.	Jairo	CORE Construction	Project Engineer	
5.	Avery Hacker	CORE Construction	Project Director	
6.	Derek Rosse	CORE Construction	General Super	
7.	Tyson Jaquez	Sprinturf LLC	Project Manager	
8.	Dean Eschenbacher	Sprinturf LLC	Coordinator	
9.				
10.				

SCOPE

- Review the Scope Narrative and subcontractors proposal
 - o Exclusions or clarifications to the scope
 -
 - o Deviations from specifications
 - o Deviations from plans or details
- Specific or Unique scope
 - o Scope holes from past experience on this type of project
 - Concrete package should have the nailer board
 - Civil package can do note 5, 6, and 3
 - o Inclusions or assumptions to cover grey areas in the scope
 - Include Brock pad product
 - Includes 4 different mobs due to bid package
 - Assume coordination with track and civil contractor
 - Assume hiring The Monument Co for base
 - Assume tolerance of ¼" at every 10ft
 - Includes crusher fine base
 - Assume base compaction is met with any depth
 - Includes color match for colored turf
 - Includes price escalation cost
- Alternates
 - o Deduct Geoliner

- Deduct Field Leveling Sand and Drain (Everything below the turf)
 - Deduct Header Board
- Value Engineering
- Mock Ups
- Weather Protection
- Hoisting
- Permits
- Testing
-

SCHEDULE

- Project Milestones
 - NTP
 - Early Start for this scope:
 - Other milestones relating to this scope
 -
 - Substantial Completion

- Material Procurement

Material	Submittals/Shops	Lead Time	Fabrication	Notes

- Durations

Activity	Crew Size	Duration	Manhours	Notes

SAFETY

- CORE PPE Requirements
- DAHA
- Safety manual and SDS manuals on site
- Logistical challenges
 - Site Logistics Plan
 - Staging
- Project specific background checks
- Project specific safety requirements

ADMINISTRATIVE/CONTRACTING

- Template Subcontract
- Insurance
- Textura
- LCP Tracker
- 501c(3)
- Nevada 1st requirements
- Skilled and Trained Workforce Requirements
- Apprentice Utilization Requirements

HOMEWORK

-