

Jairo GomezFacio

From: Taylor leavitt <tleavitt34@hotmail.com>
Sent: Wednesday, May 20, 2026 11:01 AM
To: Avery Hacker
Cc: Jon Cox; Jairo GomezFacio; Derek Rosse; Keith LaRue
Subject: [EXTERNAL ADDRESS - Please Verify Sender] Re: NO Fire Alarm System - NCSD - Tonopah High School Sports ...

Follow Up Flag: Follow up
Flag Status: Flagged

Avery,

See below, let me know if you need anything else.

Hard dig price:

2,960' x 18"wide x 30" deep @ \$25 per ft = \$74,000
*Price increases if trench needs to be wider or deeper

Hard dig price - drilling Musco bases:
4 holes @ \$4,860 per hole = \$19,440

TOTAL ADDER FOR HARD DIG = \$93,440

LONG LEAD TIME ITEMS:

Transformers/panels (anything switchgear related)	-	10 weeks
Musco Bases	-	8 weeks
Musco Poles/Heads	-	12 weeks
Light Fixture Package	-	10 weeks

I reviewed the schedule, the only thing I would revise is Item #100 - UG ELECTRICAL & MUSCO BASES. Please change from 20 days to 32 days.

Thanks,

Taylor Leavitt

Wheeler's Electric, Inc.
Office: 702-397-8457
Cell: 702-378-0801

From: Avery Hacker <averyhacker@coreconstruction.com>
Sent: Tuesday, May 19, 2026 7:57 AM
To: Taylor leavitt <tleavitt34@hotmail.com>
Cc: Jon Cox <joncox@coreconstruction.com>; Jairo GomezFacio <jairogomezfacio@coreconstruction.com>; Derek Rosse <derekrosse@coreconstruction.com>; Keith LaRue <keithlarue@coreconstruction.com>
Subject: RE: NO Fire Alarm System - NCSD - Tonopah High School Sports ...

10-4, I spoke to Dawn this morning and also confirmed this information. Thanks for the follow up.

Avery Hacker
Project Director

CORE Construction | West
C: 702-467-3830 | W: coreconstruction.com

From: Taylor leavitt <tleavitt34@hotmail.com>
Sent: Tuesday, May 19, 2026 7:56 AM
To: Avery Hacker <averyhacker@coreconstruction.com>
Subject: [EXTERNAL ADDRESS - Please Verify Sender] Fw: NO Fire Alarm System - NCSD - Tonopah High School Sports ...


Avery,

This is the notification I got on the fire alarm.

Taylor Leavitt

Wheeler's Electric, Inc.
Office: 702-397-8457
Cell: 702-378-0801

From: Dawn Duranleau (CORE Construction) <team@buildingconnected.com>
Sent: Thursday, May 7, 2026 4:35 PM
To: tleavitt34@hotmail.com <tleavitt34@hotmail.com>
Subject: NO Fire Alarm System - NCSD - Tonopah High School Sports ...



Dawn Duranleau of **CORE Construction** sent your company a message about

NCSD - Tonopah High School Sports Complex: Electrical Systems

NO Fire Alarm System

Architect has confirmed that Fire Alarm System is NOT required.

Please disregard response to RFI #4, and keynotes #3 & #5 on sheet E3.00 (tie-in to existing HS FACP).

[Reply to Dawn](#)

[Send Bid](#)

Project Details

Location: 1 Ray Tennant Way, Tonopah, NV 89049, United States of America

Bid Due: May 12, 2026

NCSD Tonopah High School Sports Complex

Selective site demolition including existing running track surfacing, synthetic turf sports field, fencing and gates, grandstands/bleachers,...

[View all files and project details »](#)

Sender Details



Dawn Duranleau

PreConstruction Manager • +1 702-926-1812 • +1 702-467-0560 • dawnduranleau@coreconstruction.com



CORE Construction

7150 Cascade Valley Ct, Las Vegas, NV 89128, USA

www.buildingconnected.com [Click here for help](#)

© Copyright 2026 BuildingConnected.com. All Rights Reserved.

